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Dear Chairwoman Marquez Peterson and Members of the Arizona Corporation Commission,

Re: Supplemental Comments of SWEEP on Its Opposition to Salt River Project's
Coolidge Expansion Project, Docket No. L-00000B-21-0393-00197

The Southwest Energy Efficiency Project ("SWEEP") appreciates this opportunity to provide
supplemental comments in opposition to Salt River Project's Coolidge Expansion Project
( "CEP") .

SWEEP respectfully disagrees with the final recommendation of the Arizona Power Plant and
Transmission Line Siting Committee ("Committee") to approve the Certificate of Environmental
Compatibility ("CEC") for the CEP. Specifically, we believe the Committee failed to properly
consider the estimated cost of the facility and site, as well as the CEP's significant potential to
increase the electricity costs for SRP customers, as required by Arizona law. 1

In particular, we believe the Committee's recommendation failed to consider two important
factors.

I. SRP DID NOT CONDUCT A COMPETITIVE, ALL-SOURCE RFP TO IDENTIFY THE
LEAST COST OPTION TO MEET ITS RESOURCE NEEDS.

MEANWHILE, NEW EVIDENCE DEMONSTRATES THAT SRP IS FULLY CAPABLE
OF RUNNING AN EXPEDITIOUS, COMPREHENSIVE BIDDING PROCESS THAT
RESULTS IN DOZENS OF COMPETITIVE RESOURCE OPTIONS.

To ensure the selection of the most economically competitive option to meet system needs, it is
best practice for a utility to issue a competitive all-source request for proposal (RFP) overseen
by an independent monitor, especially in an environment where technologies and costs are
rapidly changing (as they are now). Unfortunately, SRP's CEP proposal, and related CEC
application, were not the result of a competitive bidding process.

Meanwhile, evidence has come to light that demonstrates that SRP is fully capable of running an
expeditious, comprehensive bidding process that results in dozens of competitive resource options.
In fact, last fall - after SRP announced the CEP - it issued a competitive, all-source RFP.

1 ARS §40-360.06, https://www.azleq.qov/ars/40/00360-06.htm
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During SRP's February 24, 2022, Power Committee meeting, SRP Management revealed the
results of that bidding process: 56 unique projects with 129 configurations. See slide presented to
the Power Committee below.

These results strongly underscore that a competitive, all-source RFP could and should have been
conducted to inform SRP's resource decision-making last summer.

Bid Summary

Rnoureo TYPE Number of
projects

Resource Need - At least 1000 MW total
. At least 400 MW by summer 2024
. At least 600 MW by summer 2026

30
34 out of 53 interested parties proposed
projects

13

6
Projects include varying on-line dates,
capacities and pricing (configurations)

5

2

Solar
(includes Solar +
Storage)
Stand-aloneStorage
(Gridcharged)
Wind
(includes Wind +
Storage)
Thermal
Geothermal

56 unique projects with 129
configurations under review

Source: February 24th, 2022 Power Committee MateriaIs2

II. SRP'S DECISION-MAKING PROCESS WAS RUSHED AND FAILED TO ANALYZE
THE IMPACT TO CUSTOMER RATES & BILLS

SWEEP remains very concerned that the decision-making process around SRP's CEP was
rushed and incomplete.

After all, the time between the public announcement of the project and the SRP Board's
decision to authorize nearly £1.l2illiQn to fund it took only about three weeks:

2https://wvwv.srpnet.com/about/boardaqenda/AqendaPaqe.aspx?DocID=629408.Secondary=true
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. On Monday, August 23rd, SRP publicly announced its plans to spend up to ~$953
million to build 16 new gas aero-derivative gas turbines at the Coolidge site."

. One day later, on Tuesday, August 24th the SRP Power Committee voted in support
of the proposal. And,

On Monday, September 13th, roughly three weeks from the original
announcement, SRP's Board authorized ~$1 billion in funding in an 8-to-6 vote."

This decision-making process also did not include a customer rate and bill impact analysis.

At a time when far too many Arizonans are making painful economic decisions and falling
behind on their electricity bills, it is essential that we conduct comprehensive, data-driven
decision-making that can stand up to scrutiny, especially when the investment in question is as
big as (820MW) and as expensive as (nearly $1 billion) the one proposed for Coolidge.

I. CONCLUSION

In closing, for all of the reasons discussed above, we recommend that the Commission reject
the recommendation to issue SRP's CEC for the Coolidge Generating Station. Instead, we
propose that hte Commision:

1. Direct SRP to conduct a competitive, all-source RFP process to determine the most
affordable option to meet system needs.

2. Direct SRP to conduct an independent review of its load forecast and load forecasting
methodologies, and

3. Direct SRP to work with stakeholders to identify and institute key reforms to improve
future decision-making processes especially as it relates to major energy system
investments.

Thank you for the consideration of our comments.

Ellen Zuckerman Caryn Potter

Utility Program Director
SWEEP

Utility Program Manager
SWEEP

3https://www.srpnet.com/about/boardaqenda/AqendaPaqe.aspx?DoclD=62774&Secondan{=true at page 70. The
whole project is anticipated to cost $830 million (see page 68) but SRP Management is requesting $953 million total
(see page 70)
4See page 160 hhps:// .srpnet.com/abouUboardaqenda/AqendaPaqe.aspx?DoclD=62797&Secondary=true
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